

# Weisert's rules: the two most common causes of project failure

1. Insufficient detail in the **project plan**
2. Inadequate **user requirements** specification

